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June 14, 1991 9154372

Mr. K. W. Bracken, Director
Waste Management Division
U.S. Department of Energy
Richland Operations Office
Richland, Washington 99352

Dear Mr. Bracken: A
GROUT MONTHLY STATUS REPORT FOR WASHINGTON STATE DEPARTMENT OF ECOLOGY

Attached is the Grout Monthly Status Report for May. This report is to be
transmitted to Washington State Department of Ecology with the enclosed
transmitial Tetter. . g

Very truly yours,

IYota

J. L. Epstein, Manager
Grout Facilities
Defense Waste Remediation Division
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Department of Eﬁergy

Richianr Operations QOffice
P.0. Box 550
Richiand, Washington 99352

Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Protection Agency Region 0
712 Swift Boulevard, Suite 5

Richland, Washington 99352

Mr. Timothy L. Nord

Hanford Project Manager

State of Washington

Department of Ecology

Mail Stop PV-11

O0lympia, Washington  98504-8711

Dear Messrs. Day and Nord:
GROUT MONTHLY STATUS REPORT FOR WASHINGTON STATE DEPARTMENT OF ECOLOGY

Attached is the Grout Monthly Status Report for May.

Sincerely,

Steven H. Wisness
Hanford Project Manager

Attachment
Grout Monthly Status

cc: T. B. Veneziano
R. F. Wood
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GROUT MONTHLY STATUS REPORT FOR WASHINGTON STATE DEPARTMENT OF ECOLOGY
FINAL SAFETY ANALYSIS REPORT (FSAR)

. Department of Energy (DOE) is continuing the review for the Revision "A"
of the FSAR. Open items are planned to be closed during June in
preparation for the functional review of Revicion "0" later this summer.

DRY MATERIAL FACILITY READINESS

. Inventoried the parts for the blender bypass modification which will
provide an alternate path for discharging an out of specification batch.
Two weld neck flanges and the quick disconnect fitting were missing.
They are being ordered.

PART B PERMIT

. A management review of the Grout Facility Part B Permit Application was
completed May 14, 1991, to verify the accuracy and completeness of the
document. Planned application submittal to Ecology is expected in mid
September 1991.

PHOSPHATE/SULFATE WASTE (PSW) VAULT

. The core sampiing test plan has been routed for approval.

. The PSW vault coring is expected to commence the week of June 24, 1991.
The test plan is prepared and the required Job Control System
documentation is being prepared. Test cores will be extracted from the
nonradiocactive ATP tank in mid-June in preparation to finalizing methods
for coring the PSW vault.

GROUT SAMPLING PLAN

. WHC comments were returned to Westinghouse Environmental and
Geotechnical Services on the first section of the sampling plan,
"Sampling Points."

PROJECT TANK 104-AP UPGRADES

. Reviewed Kaiser Engineers resolution of electrical and instrumentation
comments on the design of Tank AP-104 Upgrades and found then
acceptable.

. Design will complete one month behind schedule.
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PROJECT B-714

Progress on Project B-714, Grout Disposal Vaults 102-105, has been
hampered during the period, due to difficulties with applying the

asphalt coating within the vaults. Based on field tests, the interior
walls will have to be sacked to achieve a coating application that is
acceptable. This issue was presented at the May 30, 1991, Unit Managers
Meeting in Seattle.

PROJECT W-089

VAULT

VAULT

GROUT

GROUT

Bids submitted for the design, fabrication and delivery of the Project
W-089, Grout Vault Ventilation System, has been completed. KEH
procurement is in the process of reconciling inconsistences with the
proposals before a contract can be awarded. Additional CENRTC funding
is also needed from Grout Facilities to support Procurement contract. -

EXCESS LIQUID AND LEACHATE REMOVAL SYSTEM

A draft pTan has been completed to document the methods to be pursued to
remove excess 1iquid from the grout vaults.

EXHAUSTERS

Alternate vault exhausters from existing équipment are being
investigated. It may be possible to modify surpius exhauster equipment
for use on the vaults.

FORMULATION

The criteria document, "Grout Formulation Material Specification," WHC-
SD-WM-CSD-003, was issued for final review on May 17, 1991.

Two Tetters were issued to Oak Ridge National Laboratory reaffirming the
agreed to schedule and activities for their grout reformulation work.

PROGRAM BASELINE

The Tri-Party Agreement change request negotiations have concluded and a
27-month delay to the interim and major milestones are planned. A
program change request package is being assembled including red-1ined
tevel 2/3 program baseline schedules, marked up Cost Account
Authorizations, and updated Activity Data Sheets.
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VERIFICATION OF GROUT PERFORMANCE

Ecology has expressed its willingness to evaluate nondestructive
techniques for verification of grout performance. Therefore, technical
conversations were initiated with the University of Californija-Davis,
Department of Electrical Engineering and Computer Science.

TRANSFER

A meeting was held on April 26, 1991 to detail status of actions for the
transfer of 241-AN-106 concentrated phosphate waste to the 241-AP-102
Grout feed tank. Work packages have been prepared for all work and
transfer should be able to occur in Tate June 1991.
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